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ESTIMATE RUN 03/01/2010

ESTIMATE SUMMARY 09:00:35

CONTID: C17332         ESTIMATE NO: 0004 PROG 2005

PCN: 17332-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL UPGRADE ON SH 40  AT IN PERCENT TIME:

PROJECT NO: SHER100-167                   

SIGNAL UPGRADE AT US 40 & TOWER RD

NAME OF ROAD: 040C

PROJECT COUNTIES: ARAPAHOE, REGION 1

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 01/31/2010 DATE TIME STARTED 07/17/2009

5920 LAMAR STREET DATE LET 06/25/2009 DATE WORK BEGAN

 DATE AWARDED 06/29/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/16/2009 DATE ACCEPTED

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 07/17/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 242,102.40 PARTICIPATING $ $ 5,156.88

AWARD PROJECT AMT: 200,530.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

108.74

FIXED COMPLETION DATE

FIXED COMPLETION DATE

81.72%

44,246.44

5,156.88

5,156.88

5,156.88

$

$

$

$

197,855.96

0.00

197,855.96

0.00

197,855.96

-3,007.95

0.00

194,848.01

0.00

AMOUNT DUE 194,848.01 5,156.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,156.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

199.0 TIME ALLOW: 1/15/2010 ??:??:??

ORIG TIME ALLOW: 9/30/2009 ??:??:??
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PCN: 17332-BID    ESTIMATE RUN 03/01/2010

PROJECT: SHER100-167                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

900.00000 900.001.000

0.00

0010 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

136.00000 136.001.000

0.00

0015 *DRILLED CAISSON (48 INCH) 63.000

0.000

503-00048  
 

63.000

LF  

205.00000 12,915.0063.000

0.00

0020 *DRILLED CAISSON (54 INCH) 21.000

0.000

503-00054  
 

21.000

LF  

245.00000 5,145.0021.000

0.00

0025 *2 INCH ELECTRICAL CONDUIT (JACKED) 480.000

0.000

613-00201  
 

480.000

LF  

13.50000 6,480.00480.000

0.00

0030 *3 INCH ELECTRICAL CONDUIT (JACKED) 800.000

0.000

613-00301  
 

900.000

LF  

15.75000 12,600.00800.000

0.00

0035 PULL BOX (24"X36"X18") 5.000

0.000

613-07034  
 

6.000

EACH

745.00000 3,725.005.000

0.00

0040 WIRING 1.000

0.000

613-10000  
 

1.000

L S 

3,100.00000 3,100.001.000

0.00

0045 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000

0.000

613-70250  
 

4.000

EACH

362.00000 1,086.003.000

0.00

0050 SIGN PANEL (CLASS I) 71.000

0.000

614-00011  
 

71.000

SF  

22.00000 1,562.0071.000

0.00

0055 PEDESTRIAN SIGNAL FACE (16-16) 8.000

0.000

614-70116  
 

8.000

EACH

381.00000 3,048.008.000

0.00
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PCN: 17332-BID    ESTIMATE RUN 03/01/2010

PROJECT: SHER100-167                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TRAFFIC SIGNAL FACE (12-12-12) 20.000

0.000

614-70336  
 

20.000

EACH

600.00000 12,000.0020.000

0.00

0065 PEDESTRIAN PUSH BUTTON 8.000

0.000

614-72860  
 

8.000

EACH

160.00000 1,280.008.000

0.00

0070 FIRE PREEMPTION UNIT AND TIMER 1.000

0.000

614-72866  
 

1.000

EACH

6,130.00000 6,130.001.000

0.00

0075 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 2.000

0.000

614-81155  
 

2.000

EACH

12,640.00000 25,280.002.000

0.00

0080 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000

0.000

614-81165  
 

1.000

EACH

18,780.00000 18,780.001.000

0.00

0085 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000

0.000

614-81175  
 

1.000

EACH

21,390.00000 21,390.001.000

0.00

0090 CONTROLLER (TYPE 170E-HC11) 1.000

0.000

614-86246  
 

1.000

EACH

16,530.00000 16,530.001.000

0.00

0095 UNINTERRUPTED POWER SUPPLY 1.000

0.000

614-86800  
 

1.000

EACH

6,002.00000 6,002.001.000

0.00

0100 *CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

16.000

HOUR

144.00000 0.000.000

0.00

0105 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

0110 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

531.000

0.000

627-30410  
 

531.000

SF  

10.90000 5,787.90531.000

0.00
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PCN: 17332-BID    ESTIMATE RUN 03/01/2010

PROJECT: SHER100-167                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 173.500

0.000

630-00000  
 

173.500

HOUR

32.00000 5,552.00173.500

0.00

0120 *TRAFFIC CONTROL INSPECTION 2.000

0.000

630-00007  
 

8.000

DAY 

90.00000 180.002.000

0.00

0125 *TRAFFIC CONTROL MANAGEMENT 27.000

3.000

630-00012  
 

30.000

DAY 

510.00000 15,300.0030.000

1,530.00

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

4.000

EACH

30.00000 0.000.000

0.00

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.045

1.760

630-80342  
 

32.000

EACH

60.00000 1,188.3019.805

105.60

0140 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

45.000

DAY 

90.00000 0.000.000

0.00

0145 *TRAFFIC CONE 135.225

13.298

630-80380  
 

177.500

EACH

11.00000 1,633.75148.523

146.28

0150 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 0.000

0.000

630-85041  
 

8.000

DAY 

600.00000 0.000.000

0.00

0155 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0160 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0165 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

200.000

F A 

1.00000 0.000.000

0.00
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PCN: 17332-BID    ESTIMATE RUN 03/01/2010

PROJECT: SHER100-167                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0175 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0180 *RESET GUARDRAIL TYPE 3 0.000

75.000

210-01130  
 

75.000

LF  

45.00000 3,375.0075.000

3,375.00

0185 TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000

0.000

614-84000  
 

2.000

EACH

1,375.00000 2,750.002.000

0.00

CAT 197,855.955,156.88242,102.40CURRENT AMT0200 $ $ $

$ 197,855.955,156.88$242,102.40$CURRENT AMTPROJECT TOTAL


